



Construction Update - November 25 - December 1 *STORM UPDATE*

Limonite Progress Schedule

Contractor will be working on construction stages 1C. Field activities will consist of bridge construction, roadway excavation for ramps, retaining wall excavation, and Limonite Avenue road work.

Lane and Ramp Closures

Contractor will be installing temporary bridge support structures Friday, November 30 and Saturday, December 1. Full freeway closures will be taken as noted on the schedule below. **The contractor may have to change closure nights because of the rain forecast for the area over the weekend. Placing the temporary support system over the I-15 freeway will allow the contractor to begin constructing the new south Limonite bridge.**



Schedule

Closure

Friday night, November 30
9 p.m. to 6 a.m.

NB and SB I-15 Full closure
Full closure of Limonite Ave.

Saturday night, December 1
9 p.m. to 6 a.m.

NB I-15 Full closure
Full closure of Limonite Ave.

Detours for Full NB and SB I-15 Closure



Legend

- EB Bridge Closure Detour
NB on Hamner Ave to Cantu-Galleano Ranch Rd
SB on Wineville Ave
- WB Bridge Closure Detour
NB on Wineville Ave to Cantu-Galleano Ranch Rd
SB on Hamner Ave
- SB I-15 Full Freeway Closure Detour
SB Traffic Cross over onto NB lanes
NB Traffic Exit at Limonite Avenue, Enter at Limonite Avenue

Detours for Full NB I-15 Closure



Legend

- EB Bridge Closure Detour
NB on Hamner Ave to Cantu-Galleano Ranch Rd
SB on Wineville Ave
- WB Bridge Closure Detour
NB on Wineville Ave to Cantu-Galleano Ranch Rd
SB on Hamner Ave
- NB I-15 Full Freeway Closure Detour
NB Traffic Exit at Limonite Avenue, Enter at Limonite Avenue

